TCR Program — Application Approval Project # 121 — June 2003

Kern Metropolitan Bakersfield System Study; to reduce congestion in the City of Bakersfield.

($ X 1,000)

Estimated Project Cost: $2,350 TCRP Funds Approved To Date: $350

Total TCRP Funds Available: $350 Phases(s) Approved To Date: Study

Lead Agency: Kern Council of Implementing Agency: Same
Governments

TCRP Allocations To Date:  $350 for Phase(s): 1

Advanced Approved:  $0 for Phase(s): N/A

Project Summary:

This project takes a systems approach to the entire Metropolitan Bakersfield area. Many projects will be
analyzed for their impacts to freeway and local systems. Project Study Reports will be developed for the projects
that best meet the total system needs of Bakersfield.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Study 9/00 6/03 $2,350
Total: $2,350

Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $350 $350
Proposed

Kern COG Local Committed $80 $30
Proposed

Demo Federal Committed $1,920 $1,920
Proposed

Totals: | Committed $2,350 $2,350
Proposed

Totals: $2,350 $2,350

Prior TCRP Action:

¢ Original application was approved on September 28, 2000 (Resolution TA-00-01).

¢ A Minor Amendment was approved October 2001 to extend project completion date of the Study.

e A second minor amendment was approved June 26, 2003, Resolution TAA-03-03, to allow for completion of
four Project Study Reports. These PSR'’s were the products of the associated preferred alternative, Alternative
15, specified in the conclusion of the Bakersfield System Study. Delays in completing the PSR’s are due to
opportunities presented by Caltrans engineers during the review process of the alternatives developed and
negotiations over design exceptions presented.

Status of Conditions: No conditions.

Discussion/Issues: No issues.




